
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

9:09 PM
Run date

Time

Reviewer: Jefferson, Paul 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 015 Date: 31-Jan-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 241

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 184

ABF CONTINUED WORK ON CCO # 184 SKYWAY LIFTING LUG AND REPAIR
REMOVE LUGS ON SKYWAY FOR DECK REPAIR TODAY.

Bid Item: 001 0-SLL-EFA.184CCO-184 Skyway Lifting Lug Repair

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 WATT

7.00

000009

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP JOSE TORRESIronworker 7.00 0.00 0.00 7.00

FOR EARL CLAYBORNIronworker 7.00 0.00 0.00 7.00

JNM LUIS DIAZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM JOSE AVALOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00
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